COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2014

ESTI MATE SUMVARY 15: 40: 43
CONTI D: C19767 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19767- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI VE ALLOW 41 WORK DAYS
US285 SAFETY | MPROVEMENTS PERCENT TI ME: 95.12 ORI G TI ME ALLOW 39 WORK DAYS
PRQJECT NO FSA2854- 135
US285 SAFETY | MPROVEMENTS
NAVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTCR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 11/ 10/ 2014 DATE TI ME STARTED 07/07/2014
P. O BOX 4356 DATE LET 05/ 22/ 2014 DATE WORK BEGAN 07/ 07/ 2014
DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED
ENGLEWDOD CO 80155- 43¢ DATE NOTI CE TO PROCEED 07/ 07/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 634, 201. 77 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 487, 316. 25 NON- PARTI CI PATI NG 562, 892. 49 13, 916. 00
PERCENT COVPLETE: 88. 76% TOTAL EARNI NGS 562, 892. 49 13, 916. 00
FUNDS AVAI LABLE: $ 71, 309. 28 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 562, 892. 49 13, 916. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,309.74 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 555, 582. 75 13, 916. 00
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 555, 582. 75 13, 916. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 13, 916. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19767

PCN: 19767-BI D

PRQJIECT FSA2854- 135

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00160 Renoval of Wal

0010 202-00210 Renoval of Concrete Pavenent

0015 202- 00220 Renoval of Asphalt Mat

0016 202-00240 Rem Asphal t Mat (Pl ani ng)

0020 202-00250 Renoval of Pavenent MarKking

0025 202-00425 Renoval of Bridge Railing

0030 202-00810 Renoval of Ground Sign

0034 203- 00000 Uncl Excav

0035 203- 01500 Bl adi ng

0040 203-01510 Backhoe

0045 203- 01597 Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

102. 000
SF
54. 01000
2,700. 000
SY
35. 92000
386. 000
SY
7.15000
3,121. 000
SY
8. 33000
4, 013. 000
SF
2. 28000
36. 000
LF
65. 37000
3. 000
EACH
50. 00000
109. 000
CcY
45. 23000
14.500
HOUR
125. 00000
0. 000
HOUR
150. 00000
13. 000
HOUR

150. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

102. 000
0. 000
102. 000

1, 350. 000
0. 000
1, 350. 000

386. 000
0. 000
386. 000

2,559. 000
0. 000
2,559. 000

4, 013. 000
0. 000
4,013. 000

36. 000
0. 000
36. 000

=

000
0. 000

[y

. 000

109. 000
0. 000
109. 000

10. 000
4.500
14.500

0. 000
0. 000
0. 000

3. 000
10. 000
13. 000

Page 2
ESTI MATE RUN 11/ 10/ 2014

15: 40: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 509. 02
0. 00
48, 492. 00
0. 00
2, 759. 90
0. 00
21, 316. 47
0. 00
9, 149. 64
0. 00
2,353.32
0. 00
50. 00
0. 00
4,930. 07
562. 50
1, 812. 50
0. 00
0. 00
1, 500. 00
1, 950. 00



CONTI D C19767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PO 19767-BID ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FSA2854- 135 ESTI MATE NO. 0003 15: 40: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0050 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0051 206- 00520 Filter Matl (CL B) 109. 000 109. 000
(9 0. 000 0. 00
83. 20000 109. 000 9, 068. 80
0055 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0060 208- 00035 Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00
5. 00000 30. 000 150. 00
0065 208- 00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0085 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0090 208- 00205 Erosi on Control Supervisor 10. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0095 210- 00810 Reset Ground Sign 4.000 4.000
EACH 0. 000 0. 00

255. 00000 4.000 1, 020. 00



CONTI D C19767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19767-BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FSA2854- 135 ESTI MATE NO 0003 15: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0100 210-00810 Reset Gound Sign 4.000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0105 211-00100 Drilling Hole 19. 000 19. 000
LF 0. 000 0. 00
79. 41000 19. 000 1, 508. 79
0110 211-00150 Patch Existing Drill Hole 16. 000 16. 000
EACH 0. 000 0. 00
10. 00000 16. 000 160. 00
0115 211-02277 Cenent G out (Voids) 5. 000 5. 000
CY 0. 000 0. 00
480. 53000 5. 000 2,402. 65
0120 212-00006 Seedi ng (Native) 0. 120 0.120
ACRE 0. 000 0. 00
10, 789. 20000 0.120 1,294.70
0125 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
10, 789. 20000 0. 000 0. 00
0130 213-00002 Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
10, 789. 20000 0. 000 0. 00
0135 213-00061 Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
26. 97000 0. 000 0. 00
0140 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 572. 000 572. 000
SY 0. 000 0. 00
5. 39000 572. 000 3,083.08
0141 403-00720  HVA (Patching) (Asph) 343. 000 304. 360
TON 0. 000 0. 00
143. 91000 304. 360 43, 800. 45
0145 412- 00952 Concrete Pavenent (9 1/2 Inch) (Fast Track) 1, 350. 000 1, 350. 000
SY 0. 000 0. 00
170. 52000 1, 350. 000 230, 202. 00



CONTI D C19767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19767-BI D ESTI MATE RUN 11/10/ 2014
PRQJECT: FSA2854- 135 ESTI MATE NO. 0003 15:40: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0146 420-00113 Geotextile (Drain) (CL 2) 446. 000 446. 000
Sy 0. 000 0. 00
5. 82000 446. 000 2,595.72
0149 518-03000 Saw and Seal Br Joint 542. 000 542. 000
LF 0. 000 0. 00
8. 67000 542. 000 4,699. 14
0150 601- 03050 Concrete Class D (Vall) 7.000 7.000
(e 0. 000 0. 00
3, 564. 46000 7.000 24,951. 22
0155 601- 06150 Concrete (Patching) 10. 000 10. 000
SF 0. 000 0. 00
341. 74000 10. 000 3,417. 40
0160 601-40300 Structural Concrete Coating 22.000 22.000
Sy 0. 000 0. 00
15. 30000 22.000 336. 60
0165 602-00020 Rei nforcing Steel (Epoxy Coated) 291. 000 291. 000
LB 0. 000 0. 00
1. 10000 291. 000 320. 10
0170 606- 11015 Bri dge Rail Type 10R (Special) 36. 000 36. 000
LF 0. 000 0. 00
301. 35000 36. 000 10, 848. 60
0175 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
3. 92000 0. 000 0. 00
0180 609-60900 Curb Type 6 (Section M Speci al 0. 000 0. 000
LF 0. 000 0. 00
13. 20000 0. 000 0. 00
0185 612-00001 Del i neator (Type I) 19. 000 19. 000
EACH 0. 000 0. 00
21. 00000 19. 000 399. 00
0190 612-00002 Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C19767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19767- Bl D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FSA2854- 135 ESTI MATE NO 0003 15: 40: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0195 612-00003 Delineator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0200 614-00011 Sign Panel (Qass I) 3. 000 3. 000
SF 0. 000 0. 00
16. 30000 3. 000 48. 90
0205 614-00012 Sign Panel (Qass I1) 16. 000 16. 000
SF 0. 000 0. 00
21.50000 16. 000 344. 00
0210 614-00013 Sign Panel (Qass II1) 40. 000 40. 000
SF 0. 000 0. 00
26. 00000 40. 000 1, 040. 00
0215 614-00035 Si gn Panel (Special) 80. 000 80. 000
SF 0. 000 0. 00
25. 00000 80. 000 2, 000. 00
0220 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 9. 000
Sl i pbase)
EACH 0. 000 0. 00
271. 00000 9. 000 2,439. 00
0225 625- 00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0230 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
30, 987. 21000 1. 000 30,987. 21
0235 627-00005 Epoxy Pavenent Mar ki ng 36. 000 22.000
GAL 14. 000 4,601. 80
328. 70000 36. 000 11, 833. 20
0240 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 44. 000 44.000
GAL 0. 000 0. 00
94. 37000 44. 000 4,152. 28
0245 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 360. 000 0. 000
SF 360. 000 4,770. 00
13. 25000 360. 000 4,770. 00



CONTI D C19767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19767- Bl D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FSA2854- 135 ESTI MATE NO 0003 15: 40: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0250 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 130. 000 0. 000
SF 130. 000 2,481.70
19. 09000 130. 000 2,481.70
0255 630- 00000 Fl aggi ng 780. 750 780. 750
HOUR 0. 000 0. 00
20. 00000 780. 750 15, 615. 00
0260 630- 00007 Traffic Control Inspection 3. 000 3. 000
DAY 0. 000 0. 00
100. 00000 3. 000 300. 00
0265 630-00012 Traffic Control Management 39. 000 39. 000
DAY 0. 000 0. 00
630. 00000 39. 000 24,570. 00
0270 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0275 630-80335 Barricade (Type 3 MA) (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
50. 00000 0. 900 45. 00
0280 630-80341 Construction Traffic Sign (Panel Size A 3. 000 2.700
EACH 0. 000 0. 00
50. 00000 2.700 135. 00
0285 630-80342 Construction Traffic Sign (Panel Size B) 24. 000 21. 600
EACH 0. 000 0. 00
50. 00000 21. 600 1, 080. 00
0290 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 3. 600
EACH 0. 000 0. 00
50. 00000 3. 600 180. 00
0295 630- 80355 Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
2,000. 01000 2.700 5, 400. 03
0300 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 1. 800
Type
yee) EACH 0. 000 0. 00
500. 00000 1. 800 900. 00



CONTI D C19767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19767- Bl D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FSA2854- 135 ESTI MATE NO 0003 15: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0305 630- 80360 Drum Channel i zi ng Devi ce 25. 000 22.500
EACH 0. 000 0. 00
20. 00000 22.500 450. 00
0310 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
24. 63000 0. 000 0. 00
0315 630-80380 Traffic Cone 300. 000 180. 000
EACH 0. 000 0. 00
2. 00000 180. 000 360. 00
0320 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0325 630-85041 Mobi | e Attenuat or 35. 000 34. 000
DAY 0. 000 0. 00
270. 00000 34. 000 9, 180. 00
0330 700- 70010 F/ A M nor Contract Revisions 4, 699. 140 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 626-00100  Mbbilization (wo Autopay) 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0200 CURRENT AMI $ 634,201.77 $ 13,916.00 $ 562, 892. 49



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D:
PCN: ESTI MATE RUN 11/ 10/ 2014
PRQIECT: ESTI MATE NO 0003 15: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D
0350 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 01000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 0.00 % 0.00% 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 634,201.77 $

13,916.00 % 562, 892. 49



